COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2019

ESTI MATE SUMVARY 15: 56: 03
CONTI D C20982 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20982-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 248.0 DAYS TIME ALLOW 12/20/201 FI XED COVPLETI ON DAl
I TS Ethernet and CCTV Upgrades (Denver and Puebl o) PERCENT TIME:  95.02 ORI G TIME ALLOW 12/20/201 FI XED COVPLETI ON DAl

PRQIECT NO | TSSW1- 638
I TS Ethernet and CCTV Upgrades (Denver and Puebl o)

NAME OF ROAD:

PROJECT COUNTI ES: EL PASO PUEBLO
FRENMONT OTHERS

CONTRACTOR:

PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 12/ 07/ 2019 DATE TIME STARTED 04/04/2019

5055 LI ST DRI VE DATE LET 02/ 07/ 2019 DATE WORK BEGAN 06/ 03/ 2019
DATE AWARDED 03/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/02/2019 DATE ACCEPTED

COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 04/ 04/2019

CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 2,467, 532.50 PARTI Cl PATI NG $ 761, 965. 00 $ 312, 235. 00
AWARD PRQIECT AM: $ 2,207,222.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 30. 88% TOTAL EARNI NGS 761, 965. 00 312, 235.00
FUNDS AVAI LABLE: $ 1,705,567.50 STOCKPILED MATERI ALS 374,488.78 184,134. 37
GROSS EARNI NGS 1,136, 453. 78 496, 369. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 058. 95 -9, 067. 05
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,115, 394. 83 487, 302. 32
LI QUi DATED DAMAGES 0. 00 0.00
AUTCPAY ADJUSTMENT 0.00 0.00
AMDUNT DUE 1, 115, 394. 83 487, 302. 32
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 487,302.32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSW1- 638 ESTI MATE NO 0004 15: 56: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0010 202-00705 Renoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0015 202-00715 Renoval of Closed Circuit Tel evision Pole 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0020 202-00720 Renmoval of Closed Circuit Canera 22.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0025 202-00827 Renoval of Pull Box 5. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0030 202-00855 Renoval of Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 200. 000 9. 750
HOUR 0. 000 0. 00
10. 00000 9.750 97.50
0040 208-00008 Erosi on Log Type 2 (12 Inch) 460. 000 460. 000
LF 0. 000 0. 00
1. 00000 460. 000 460. 00
0045 208- 00035 Aggr egat e Bag 300. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0055 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00105

208- 00106

208- 00107

210- 00473

210- 00476

210- 00847

210- 00875

210-01050

212- 00006

212-00032

C20982

| TSSW1- 638

20982-BID

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Labor)

Renoval

and Di sposal

of Sedi ment (Equi pnent)

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

Reset TV Caneras

Reset M crowave Vehicle Radar Detector (M/RD)

Time | ndicator

Reset Travel

Reset Surface Condition Anal yser

Reset Chain Link Fence

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
10. 00000
40. 000
HOUR
10. 00000
40. 000
HOUR
10. 00000
10. 000
HOUR
10. 00000
4. 000
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1, 000. 00000
1. 000
EACH
3, 000. 00000
4. 000
EACH
2, 000. 00000
1. 000
EACH
3, 000. 00000
35. 000
LF
10. 00000
1.210
ACRE
250. 00000
1.210
ACRE

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO. 0004 15: 56: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00003 Mul ching (Weed Free) 1. 210 0. 000
ACRE 0. 000 0. 00
250. 00000 0. 000 0. 00
0120 240- 00000 Wldlife Biologist 30. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0125 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0130 503-00018 Drilled Caisson (18 Inch) 20. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0.00
0135 503-00024  *Drilled Shaft (24 Inch) 72.000 58. 000
LF 0. 000 0. 00
500. 00000 58. 000 29, 000. 00
0140 503-00036 *Drilled Caisson (36 Inch) 90. 000 78. 500
LF 0. 000 0. 00
600. 00000 78. 500 47, 100. 00
0145 503-00042  *Drilled Shaft (42 Inch) 42.000 40. 000
LF 0. 000 0.00
900. 00000 40. 000 36, 000. 00
0150 503-00048 *Drilled Shaft (48 Inch) 120. 000 111. 000
LF 0. 000 0. 00
1, 000. 00000 111. 000 111, 000. 00
0155 607-11525 Fence (Plastic) 40. 000 30. 000
LF 0. 000 0. 00
2.00000 30. 000 60. 00
0160 612-00260 Location Marker (Fiber Optic)(Done) 20. 000 3. 000
EACH 1. 000 100. 00
100. 00000 4.000 400. 00
0165 612-00270 Location Marker (Utility)(Flat Slat) 16. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO. 0004 15: 56: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00206 2 Inch Electrical Conduit (Bored) 2, 710. 000 2,710. 000
LF 0. 000 0.00
35. 00000 2,710. 000 94, 850. 00
0175 613-01200 2 Inch Electrical Conduit (Plastic) 4,770.000 850. 000
LF 150. 000 3, 000. 00
20. 00000 1, 000. 000 20, 000. 00
0180 613-07023 Pul | Box (24"x36"x24") 35. 000 20. 000
EACH 6. 000 7,200. 00
1, 200. 00000 26. 000 31, 200. 00
0185 613-07040 Pul | Box (30"x48"x24") 3. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0190 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
30, 000. 00000 0. 000 0. 00
0195 613-80130 Service Meter Cabinet 2.000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0200 614-10116 Dynam ¢ Message Sign Controller 2.000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0205 614-70024 1310nm SFP Optic Mdul e 60. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0205 MATERI AL ALLOWANCE 1310 SFP Modul es 62. 000
EACH 0. 000 0.00
135. 27452 62. 000 8,387.02
0210 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 4. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0210 MATERI AL ALLOWANCE CWDM Mux/ Denux 4.000
EACH 0. 000 0.00

4,515. 84250 4. 000 18, 063. 37



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO. 0004 15: 56: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-70028 CWDM SFP Optic Mdul e 66. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0215 MATERI AL ALLOMNCE CWDM SFP Mbdul e 62. 000
EACH 0. 000 0. 00
445. 04677 62. 000 27,592. 90
0220 614-70030 Optical Attenuator 126. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0225 614-70032 Optical Filter 76. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0225 MATERI AL ALLOWANCE Fi ber Optic Filter 72.000
EACH 0. 000 0.00
228. 62667 72.000 16, 461. 12
0230 614-72832 Communi cat i ons Cabi net (Type 2) 16. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0230 MATERI AL ALLOWANCE Optic I ncidentals 0. 000
EACH 12. 000 84, 000. 00
7,000. 00000 12. 000 84, 000. 00
0235 614-72887 M crowave Vehicl e Radar Detector 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0240 614-84000 Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0245 614-86007 Serial to I P Converter 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0250 614-86920 Modification of Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0.00

1, 500. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO. 0004 15: 56: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 16, 145. 000 300. 000
LF 0. 000 0.00
5. 00000 300. 000 1, 500. 00
0260 614-87015 Buf fer Tube Fan Qut Kit 18. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0265 614-87024  Fiber Optic Termi nation Panel (24 Fiber) 13. 000 1.000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0270 614-87320 Closed Circuit Tel evision 33. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0270 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 33. 000 100, 134. 37
3, 034. 37485 33. 000 100, 134. 37
0275 614-87321 Closed Circuit Television (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0280 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0285 614-87364 Closed Circuit Television Pole with Lowering Device 5. 000 0. 000
50 Feet
( EACH 5. 000 100, 000. 00
20, 000. 00000 5. 000 100, 000. 00
0290 614-87366 Closed Circuit Television Pole with Lowering Device 2.000 0. 000
60 Feet
( EACH 2.000 50, 000. 00
25, 000. 00000 2.000 50, 000. 00
0295 614-87368 Closed Circuit Television Pole with Lowering Device 5. 000 0. 000
70 Feet
( EACH 4. 000 120, 000. 00
30, 000. 00000 4.000 120, 000. 00
0300 614-87402 Breakaway Tapered | TS Pole Steel (40 Feet) 6. 000 0. 000
EACH 1. 000 12, 500. 00

12, 500. 00000 1. 000 12, 500. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO. 0004 15: 56: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 614-87501 Splice Fiber Optic Cable (1 Strand) 100. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 614-87691 Et hernet Switch Type | 25. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0310 MATERI AL ALLOWANCE Ci ena 3931 25.000
EACH 0. 000 0. 00
2,550. 00000 25. 000 63, 750. 00
0315 614-87692 Et hernet Switch Type II 22.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0315 MATERI AL ALLOWANCE Ci ena 3930 22.000
EACH 0. 000 0. 00
2,550. 00000 22.000 56, 100. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 0.500
LS 0. 100 10, 000. 00
100, 000. 00000 0. 600 60, 000. 00
0325 630-00000  Fl aggi ng 80. 000 10. 000
HOUR 0. 000 0. 00
25. 00000 10. 000 250. 00
0330 630- 00007 Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
5. 00000 0. 000 0.00
0335 630-00012 Traffic Control Managenent 200. 000 35. 000
DAY 11. 000 5, 500. 00
500. 00000 46. 000 23, 000. 00
0340 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0345 630-80341 Construction Traffic Sign (Panel Size A) 14.000 3.500
EACH 0. 000 0. 00

260. 00000 3.500 910. 00



CONTI D: C20982

PCN: 20982-BID

PRQIECT | TSSW1- 638

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0350 630-80342 Construction Traffic Sign (Panel Size B)

0355 630-80343 Construction Traffic Sign (Panel Size Q)

0360 630- 80358
Type)

0365 630- 80360 Drum Channel i zi ng Devi ce

0370 630-80380

Traffic Cone

0375 630-85041

Mbbi | e Attenuat or

0380 700-70010

F/ A M nor Contract Revisions

0385 700-70011

F/ A Partnering

0390 700-70016

F/ A Fuel Cost Adjustnent

0395 700-70023

F/ A On- The-Job Trai nee

0400 700- 70082 F/ A Furnish & Install Electrical Service

Advance Warning Fl ashing or Sequencing Arrow Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

38. 000

EACH
190. 00000
4. 000

EACH
500. 00000
2.000

EACH
2, 500. 00000
60. 000

EACH
75. 00000
200. 000

EACH
14. 00000
90. 000

DAY
350. 00000
115, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
3, 200. 000

FA
1. 00000
25, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

1.500
5. 000
6. 500

17. 500
40. 000
57.500

3. 000
5. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 250.

375.

560.

1, 750.

.00

.00

00

00

.00

.00

.00

.00

.00

15: 56: 03

AMOUNT

1, 995.

1, 250.

487.

805.

2, 800.

00

.00

00

50

00

00

.00

.00

.00

.00

.00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20982-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO. 0004 15: 56: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,467,032.50$ 496,369.37 % 1, 136, 453.78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 2,467,532.50$% 496, 369.37 $ 1, 136, 453.78



